

SOLUTIONS MANUAL

E N T H E D I T I O N

PROJECT MANAGEMENT

A SYSTEMS APPROACH
TO PLANNING, SCHEDULING,
AND CONTROLLING

HAROLD KERZNER, Ph.D.

Instructor's Manual

to accompany

PROJECT MANAGEMENT

A SYSTEMS APPROACH to PLANNING,
SCHEDULING, and CONTROLLING

TENTH EDITION

HAROLD KERZNER, PH.D.

John Wiley & Sons, Inc.

Table of Contents

PART ONE: Solutions to Chapter Problems

Chapter 1-Problems

Chapter 2-Problems

Chapter 3-Problems

Chapter 4-Problems

Chapter 5-Problems

Chapter 6-Problems

Chapter 7-Problems

Chapter 8-Problems

Chapter 9-Problems

Chapter 10-Problems

Chapter 11-Problems

Chapter 12-Problems

Chapter 13-Problems

Chapter 14-Problems

Chapter 15-Problems

Chapter 17-Problems

Chapter 18-Problems

PART TWO: Solutions to Case Studies

Clark Faucet Company

Kombs Engineering

Williams Machine Tool Company

Wynn Computer Equipment (WCE)

Reluctant Workers

Hyten Corporation

Macon, Inc.

Continental Computer Corporation

Goshe Corporation

Acorn Industries

MIS Project Management at First National Bank

Cordova Research Group

Cortez Plastics

Phil Condit and the Boeing 777 Teaching Note

AMP of Canada (B) Case Study

AMP of Canada (C) Case Study

AMP of Canada (A) Teaching Note

AMP of Canada (B) Teaching Note

AMP of Canada (C) Teaching Note

Riverview Children's Hospital Teaching Note

Como Tool and Die (A)

Como Tool and Die (B)

Apache Metals, Inc.

Haller Speciality Manufacturing

An International Project Manager's Day (B) Case Study

An International Project Manager's Day (C) Case Study

An International Project Manager's Day (D) Case Study

Hazelton International Limited and An International Project Manager's

Day Teaching Note

Hazelton International Limited and An International Project Manager's

Day: Decision-Making Exercise Teaching Note

Ellen Moore (A): Living and Working in Korea

Ji'nan Broadcasting Corporation Teaching Note

Quasar Communications, Inc.

Jones and Shephard Accountants

Fargo Foods

Government Project Management

Falls Engineering

White Manufacturing

Martig Construction

Mohawk National Bank

Ducor Chemical

American Electronics International

The Carlson Project

Capital Industries

Polyproducts Incorporated

Small Project Cost Estimating at Percy Company

Cory Electric

Camden Construction Corporation

Greyson Corporation

Solutions for Teloxy Engineering (A)

Solutions for Teloxy Engineering (B)

Payton Corporation

Spin Master Toys (B): A New E-Chargers Supplier? Case Study

Spin Master Toys (C): keeping E-Chargers Wings On Case Study

Spin Master Toys (A), (B), (C) Teaching Note

Crosby Manufacturing Corporation

The Blue Spider Project

Corwin Corporation

The Trophy Project

Concrete Masonry Corporation (CMC)

Margo Company

Project Overrun

Zhou Jianglin, Project Manager Teaching Note

The Two-Boss Problem

The Bathtub Period

Packer Telecom

Luxor Technologies

Altex Corporation

Acme Corporation

Facilities Scheduling at Mayer Manufacturing

Scheduling the Safety Lab

Telestar International

The Problem with Priorities

Denver International Airport (DIA)

Photolite Corporation (A)

Photolite Corporation (B)

Photolite Corporation (C)

Photolite Corporation (D)

First Security Bank of Cleveland

Jackson Industries

Robert L. Frank Construction Company

The Lyle Construction Project

Hong Kong and Shanghai Banking Corp. Limited (B) Case Study

Hong Kong and Shanghai Banking Corp. Limited (C1) Case Study

Hong Kong and Shanghai Banking Corp. Limited (C2) Case Study

Hong Kong and Shanghai Banking Corp. Limited (A) Teaching Note

Hong Kong and Shanghai Banking Corp. Limited (B) Teaching Note

Hong Kong and Shanghai Banking Corp. Limited (C1) Teaching Note

Hong Kong and Shanghai Banking Corp. Limited (C2) Teaching Note

CHAPTER 1

- 1-1** Each of the causes can produce each of the effects. Some students have commented that these cause and effect relationships look like their last project. This is the reason why project managers must continuously replan projects.
- 1-2** There is no correct answer to this problem, just preferred choices.
1. a, b, c, d, f, g, i, k, m, n, p
 2. b, d, e, h, i, j, k, m, n, o, p
 3. a, c, d, f, g, i, j, m, n, p
 4. b, d, e, h, i, j, k, m, n, o, p
 5. b, d, h, i, l, m, n, p
- Moral: Even in the best companies, differing views of project management are possible.
- 1-3** Organizations should be restructured in order to get better control of resources. Therefore, those individuals who directly control the resources, namely the middle and lower level managers, should have first insight that organizational restructuring is necessary. Labors are too involved in the details of the task to realize the resource problems, and executives are too involved with top management functions.
- 1-4** Project managers do not control resources directly and therefore have to rely on their own interpersonal skills in negotiations with the line managers. Project managers cannot rely upon executives for help because executives prefer not to interfere and tell their line managers how to control and assign resources.
- 1-5** Project management is designed for industries which have complex (as opposed to simple) tasks and which operate in an ever changing, dynamic (as opposed to static) environment. These include aerospace, defense, construction, computers, high technology, electrical instrumentation, etc. . . . Companies which have highly repetitive tasks, such as low technology manufacturing companies, do not need formal project management but can use informal project management for activities such as capital equipment projects. Furthermore, project management works best in situations where activities require the involvement of more than one functional group.
- 1-6** Project managers believe that since they control total project costs, they are the only ones that contribute to profits, since in "project driven" organizations all profits must come out of the projects. Line managers, on the other hand, believe that they are the ones who contribute to profits by assigning the right

salaried personnel at the right time to meet schedule commitments. Both groups are correct. Both project managers and line managers contribute to profits. It is a team effort.

- 1-7** In general, the most important attributes of a project manager are communicative skills and interpersonal skills. Individuals cannot be trained to be a project manager simply by taking courses or attending seminars. Project managers can only be developed by on-the-job training. Some companies prefer to train project managers by first rotating them through the various line organizations (say two weeks to two months each) and then assigning them as an assistant project manager. The question, of course, is how much they can learn in such a short period of time. Promoting from within is best because the first few project managers must know the total organization. If functional employees see promotions from within, then they feel that there are several career paths in the company. However, the new project managers must be able to divorce themselves from the functional organization. It is often best to hire from the outside so that you will have a project manager who does not have any functional ties and does not owe any favors.
- 1-8** Functional managers can make good project managers if they can divorce themselves from the functional details of the project and act as generalist managers worrying about time and cost as well as performance. The exception to the rule would be an R & D project manager. Generally speaking, line managers do not make good project managers if they have to wear two hats at the same time; a line manager and a project manager. In this case, the line manager may save the best resources for his project. His project will be a success at the expense of every other project that he has to supply resources for.
- 1-9** Functional managers would prefer to manage projects which stay within their functional groups. This greatly reduces authority problems. Sometimes, however, the line manager may be asked to manage an entire project even though only 60% of the work stays within his group. This can work if the line manager has good interpersonal skills and must interface with only one or two other departments.
- 1-10** All three items are more important on the horizontal line than on the vertical line. Because the project manager is under a time constraint, time management is vital. Communications are important because the project manager may be working with functional employees that he has never worked with before. Motivation is important because the project manager must try to motivate functional employees without the leverage of controlling their salaries and pay raises.

- 1-11** This definitely applies to project management since the project manager may have to negotiate for all resources on the project.
- 1-12** All are basic characteristics of project management.
- 1-13** Either executives or line managers usually look over the shoulder of the project manager. If the project is a high priority, then executives may get actively involved and act as a project sponsor. And even if there exists a project sponsor, line managers should still look over the shoulders of the project managers to verify that all decisions are in the best interest of the company as well as the best interest of the project.
- 1-14** In most organizations, power rests with the individuals that control the resources. If the project manager has to negotiate for all resources, and the resources are still attached administratively to the line manager, then project management may very well make line managers more powerful than before. Of course, senior management still retains the right to "glorify" the project management position.
- 1-15** In project-driven organizations, the fastest career path is in project management, with project engineering second and line management third. The major reason for this is because project management and project engineering may be viewed as having direct control and input to corporate profitability since each project has its own profit and loss statement. In non-project-driven organizations, where the profit is measured vertically, the career path opportunities are reversed.
- 1-16** Placing highly technical people in charge of a project can lead to micromanagement and over-design with very little regard for budget and schedule.
- 1-17** This is a very common situation. The project manager must be made to realize that he is now a generalist.